COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/29/2005

ESTIMATE SUMMARY 15:31:34
CONTID: C14211 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14211-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 22.0 DAYS TIME ALLOW: 60 WORK DAYS
SH 96A W/O PUEBLO PERCENT TIME:  36.67 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: STA 0961-011
SH 96A W/O PUEBLO
NAME OF ROAD: 96A
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
TONY J. BELTRAMO AND SONS INCORPORATED PAY PERIOD ENDING 04/27/2005 DATE TIME STARTED 03/28/2005
1541 STOCKYARD ROAD DATE LET 02/24/2005 DATE WORK BEGAN
DATE AWARDED 03/04/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/28/2005 DATE ACCEPTED
PUEBLO CO 81001 719-544-4744 DATE NOTICE TO PROCEED 03/28/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,367,653.45 PARTICIPATING $ 197,806.72 $ 197,806.72
AWARD PROJECT AMT: ¢  1,210,936.15 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 14.46% TOTAL EARNINGS 197,806.72 197,806.72
FUNDS AVAILABLE: $ 1,169,846.73 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 197,806.72 197,806.72
TOTAL CLAIMS: $ 0.00 RETAINAGE -4,350.71 -4,350.71
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 193,456.01 193,456.01
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 193,456.01 193,456.01
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 193,456.01
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PCN: 14211-BID ESTIMATE RUN 04/29/2005
PROJECT : STA 0961-011 ESTIMATE NO: 0001 15:31:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 206-00000 STRUCTURE EXCAVATION 29.000 0.000
cYy 0.000 0.00
20.00000 0.000 0.00
0065 206-00100 STRUCTURE BACKFILL (CLASS 1) 4.000 0.000
cY 0.000 0.00
55.00000 0.000 0.00
0070 207-00205 TOPSOIL 1,578.000 0.000
cYy 700.000 12,600.00
18.00000 700.000 12,600.00
0075 208-00005 *EROSION LOG 66.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0080 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) 2.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0085 210-00012 RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0090 210-04010 ADJUST MANHOLE 1.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0095 210-04050 ADJUST VALVE BOX 5.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0100 212-00006 *SEEDING (NATIVE) 5.410 0.000
ACRE 0.000 0.00
725.00000 0.000 0.00
0105 213-00002 *MULCHING (WEED FREE HAY) 5.410 0.000
ACRE 0.000 0.00
550.00000 0.000 0.00
0110 213-00061 *MULCH TACKIFIER 1,082.000 0.000
LB 0.000 0.00
1.95000 0.000 0.00
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PCN: 14211-BID ESTIMATE RUN 04/29/2005
PROJECT: STA 0961-011 ESTIMATE NO: 0001 15:31:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 216-00015 *SOIL RETENTION BLANKET (EXCELSIOR) 1,111.000 0.000
sy 0.000 0.00
2.30000 0.000 0.00
0120 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 50.000 0.000
TON 0.000 0.00
80.00000 0.000 0.00
0125 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 18,107.000 0.000
TON 0.000 0.00
37.00000 0.000 0.00
0130 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 6,650.000 0.000
GAL 0.000 0.00
1.00000 0.000 0.00
0135 603-01240 *24 INCH REINFORCED CONCRETE PIPE 144.000 0.000
LF 112.000 16,031.68
143.14000 112.000 16,031.68
0140 603-05024 24 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 1.000 850.00
850.00000 1.000 850.00
0145 603-10120 *12 INCH CORRUGATED STEEL PIPE 300.000 0.000
LF 260.000 13,117.00
50.45000 260.000 13,117.00
0150 604-00505 INLET TYPE D (5 FOOT) 1.000 0.000
EACH 0.000 0.00
4,800.00000 0.000 0.00
0155 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,850.000 0.000
LF 0.000 0.00
15.60000 0.000 0.00
0160 606-01385 *TRANSITION TYPE 3J 3.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0165 606-01390 *END ANCHORAGE TYPE 3K 3.000 0.000
EACH 0.000 0.00

925.00000 0.000 0.00
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PCN: 14211-BID ESTIMATE RUN 04/29/2005
PROJECT: STA 0961-011 ESTIMATE NO: 0001 15:31:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 606-02005 *END ANCHORAGE (FLARED) 9.000 0.000
EACH 0.000 0.00
1,430.00000 0.000 0.00
0175 609-60011 *CURB TYPE 6 (SECTION M) 3,974.000 0.000
LF 0.000 0.00
6.10000 0.000 0.00
0180 612-00001 DELINEATOR (TYPE I) 102.000 0.000
EACH 0.000 0.00
15.80000 0.000 0.00
0185 612-00002 DELINEATOR (TYPE ITI) 50.000 0.000
EACH 0.000 0.00
16.65000 0.000 0.00
0190 612-00003 DELINEATOR (TYPE III) 21.000 0.000
EACH 0.000 0.00
22.50000 0.000 0.00
0195 615-00030 EMBANKMENT PROTECTOR TYPE 3 5.000 0.000
EACH 5.000 5,000.00
1,000.00000 5.000 5,000.00
0200 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.513 10,516.50
20,500.00000 0.513 10,516.50
0205 626-00000 *MOBILIZATION 1.000 0.000
LS 0.500 52,783.13
105,566.25000 0.500 52,783.13
0210 627-00005 *EPOXY PAVEMENT MARKING 283.000 0.000
GAL 0.000 0.00
85.00000 0.000 0.00
0215 630-00007 *TRAFFIC CONTROL INSPECTION 24.000 0.000
DAY 11.000 275.00
25.00000 11.000 275.00
0220 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 0.000
DAY 16.000 5,600.48

350.03000 16.000 5,600.48
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PCN: 14211-BID ESTIMATE RUN 04/29/2005
PROJECT : STA 0961-011 ESTIMATE NO: 0001 15:31:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-80002 *FLASHING BEACON (SOLAR) 2.000 0.000
EACH 1.000 350.03
350.03000 1.000 350.03
0230 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 0.000
EACH 3.000 75.00
25.00000 3.000 75.00
0235 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.000 0.000
EACH 9.000 315.00
35.00000 9.000 315.00
0240 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 4.000 180.00
45.00000 4.000 180.00
0245 630-80360 *DRUM CHANNELIZING DEVICE 70.000 0.000
EACH 27.500 825.00
30.00000 27.500 825.00
0250 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 860.000 0.000
LF 430.000 5,160.00
12.00000 430.000 5,160.00
0255 630-80380 *TRAFFIC CONE 150.000 0.000
EACH 36.000 288.00
8.00000 36.000 288.00
0260 700-70010 F/A MINOR CONTRACT REVISIONS 63,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0265 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 11,400.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0270 700-70021 F/A ON-THE-JOB TRAINEE 640.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0275 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00



CONTID: Cl4211 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 14211-BID ESTIMATE RUN 04/29/2005
PROJECT: STA 0961-011 ESTIMATE NO: 0001 15:31:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70025 F/A QUALITY INCENTIVE PAYMENT 43,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,355,153.45 $ 185,306.72$ 185,306.72

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0295 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 10,500.00
10,500.00000 1.000 10,500.00
0300 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 2,000.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT $ 12,500.00 $ 12,500.0058 12,500.00

PROJECT TOTAL CURRENT AMT $  1,367,653.45 $ 197,806.72 S 197,806.72



